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ESTIMATE RUN 08/10/2006

ESTIMATE SUMMARY 11:09:48

CONTID: C14783R        ESTIMATE NO: 0006 PROG 2002

PCN: 14783R-BID   COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34/RockfallMit/BigTCanyon PERCENT TIME:

PROJECT NO: STA 0341-063                  

US34/RockfallMit/BigTCanyon

NAME OF ROAD: 034A

PROJECT COUNTIES: LARIMER

CONTRACTOR:

ROCK & COMPANY PAY PERIOD ENDING 05/26/2006 DATE TIME STARTED 09/15/2005

995 NORTH 5TH AVENUE DATE LET 05/19/2005 DATE WORK BEGAN

 DATE AWARDED 05/24/2005 DATE TIME STOPPED 05/26/2006

 DATE CONTRACT EXECUTED 06/09/2005 DATE ACCEPTED 05/26/2006

BRIGHTON CO 80603     303/637-9230 DATE NOTICE TO PROCEED 09/15/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 351,388.70 PARTICIPATING $ $ 8,304.50

AWARD PROJECT AMT: 427,905.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.69

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

6/1/2006 ??:??:??

3/15/2006 ??:??:??

100.00%

0.00

8,304.50

8,304.50

8,304.50

$

$

$

$

351,388.70

0.00

351,388.70

0.00

351,388.70

-6,418.58

0.00

344,970.12

0.00

AMOUNT DUE 344,970.12 8,304.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 8,304.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

254.0
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PCN: 14783R-BID   ESTIMATE RUN 08/10/2006

PROJECT: STA 0341-063                  ESTIMATE NO: 0006 11:09:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 ROCK EXCAVATION 0.000 0.000

CY  0.000 0.00

200.00000 0.000 0.00

203-00400  
 

0010 BLADING 0.000 0.000

HOUR 0.000 0.00

125.00000 0.000 0.00

203-01500  
 

0015 ROCK SCALER 287.000 238.500

HOUR 48.500 4,365.00

90.00000 287.000 25,830.00

203-02300  
 

0020 ROCK REINFORCEMENT (DOWELS) 1,937.000 1,937.000

LF  0.000 0.00

58.00000 1,937.000 112,346.00

211-01111  
 

0025 *SEEDING (NATIVE) 0.350 0.000

ACRE 0.350 192.50

550.00000 0.350 192.50

212-00006  
 

0030 *MULCHING (WEED FREE HAY) 0.350 0.000

ACRE 0.350 231.00

660.00000 0.350 231.00

213-00002  
 

0035 *MULCH TACKIFIER 300.000 0.000

LB  300.000 1,800.00

6.00000 300.000 1,800.00

213-00061  
 

0040 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000

CY  0.000 0.00

20.00000 0.000 0.00

304-06007  
 

0045 AGGREGATE BASE COURSE (CLASS 7) 0.000 0.000

CY  0.000 0.00

20.00000 0.000 0.00

304-07005  
 

0050 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

200.00000 0.000 0.00

403-00720  
 

0055 MESH POST 20.000 20.000

EACH 0.000 0.00

800.00000 20.000 16,000.00

607-55030  
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PCN: 14783R-BID   ESTIMATE RUN 08/10/2006

PROJECT: STA 0341-063                  ESTIMATE NO: 0006 11:09:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 WIRE MESH 61,360.000 61,360.000

SF  0.000 0.00

1.27000 61,360.000 77,927.20

607-55100  
 

0065 CONSTRUCTION SURVEYING 0.000 0.000

L S 0.000 0.00

3,000.00000 0.000 0.00

625-00000  
 

0070 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

27,974.00000 1.000 27,974.00

626-00000  
 

0075 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000 0.000

GAL 0.000 0.00

700.00000 0.000 0.00

627-00012  
 

0080 *FLAGGING 758.000 720.000

HOUR 38.000 836.00

22.00000 758.000 16,676.00

630-00000  
 

0085 *PILOT CAR OPERATION 0.000 0.000

HOUR 0.000 0.00

25.00000 0.000 0.00

630-00001  
 

0090 *TRAFFIC CONTROL INSPECTION 32.000 32.000

DAY 0.000 0.00

80.00000 32.000 2,560.00

630-00007  
 

0095 *TRAFFIC CONTROL MANAGEMENT 52.000 50.000

DAY 2.000 880.00

440.00000 52.000 22,880.00

630-00012  
 

0100 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000

EACH 0.000 0.00

32.00000 0.000 0.00

630-80341  
 

0105 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 26.000 26.000

EACH 0.000 0.00

43.00000 26.000 1,118.00

630-80342  
 

0110 *PORTABLE MESSAGE SIGN PANEL 3.000 3.000

EACH 0.000 0.00

7,100.00000 3.000 21,300.00

630-80355  
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PCN: 14783R-BID   ESTIMATE RUN 08/10/2006

PROJECT: STA 0341-063                  ESTIMATE NO: 0006 11:09:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *DRUM CHANNELIZING DEVICE 16.000 16.000

EACH 0.000 0.00

36.00000 16.000 576.00

630-80360  
 

0120 CONCRETE BARRIER (TEMPORARY) 242.000 242.000

LF  0.000 0.00

80.00000 242.000 19,360.00

630-80370  
 

0125 *TRAFFIC CONE 86.000 86.000

EACH 0.000 0.00

13.00000 86.000 1,118.00

630-80380  
 

0130 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0135 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0140 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0145 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $8,304.50 347,888.70CURRENT AMT 347,888.70 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0150 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

620-00001  
 

0155 SANITARY FACILITY 3.000 3.000

EACH 0.000 0.00

500.00000 3.000 1,500.00

620-00020  
 

CAT 0400 $0.00 3,500.00CURRENT AMT 3,500.00 $$

PROJECT TOTAL 8,304.50 $ 351,388.70CURRENT AMT 351,388.70 $$


